

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/20 1.	Started brainstorming and finalizing and designing front-end trough ASCII wireframinn	180 minutes	NJ ZO MJ YA	
12/22 2.	Polish and transferred our ideas to sketches and Figma	60 minutes	NJ ZO MJ YA	
12/26 3.	Development on home page and research ideas	80 minutes	MJ ZO YA	
12/30 4.	Completed home page skeletons	60 minutes	NJ	
12/25 5.	Polish main components and pages	240 minutes	MJ ZO	
1/9 6.	Completed resources and stories page	120 minutes	NJ YA	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/11 1.	Polished Resources and stories pages	80 minutes	YA ZO	
1/14 2.	Started basic routing and backend	60 minutes	MJ NJ	
1/19 3.	Made sign in & sign up page as well as a Calender page	120 minutes	MJ NJ YA	
1/21 4.	Polish all pages and improving	65 minutes	ZO YA	
1/23 5.	Finished up all backed and pages	180 minutes	NJ MJ ZO YA	
1/26 6.	Completed Website	120 minutes	NJ MJ ZO YA	